
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8846           

0003 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 09.21.2015

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 06.03.2014

06.13.2014

05.18.2015

Date Let:

MERRIMAN WEST

05.22.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.18.2015

Date Project Completion:

Counties

CHERRY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80846  000 NH-20-2(132) 020 118.250 126.640 BITUMINOUS

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8846           

0003 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 09.21.2015

$2,573,237.27

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,491,028.97 $1,287,214.05 $1,203,814.92
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,491,028.97 $1,287,214.05 $1,203,814.92
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,491,028.97 $1,287,214.05 $1,203,814.92

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,491,028.97 $1,287,214.05 $1,203,814.92

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

65%

$2,572,237.27

09.15.2015 09.16.2015

09.17.2015

Lurz, Darrell

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

09.18.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.18.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 8,000.000 4,000.00

8,000.000 4,000.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 416.000 832.00

416.000 832.00

248.000 496.00

80.000 160.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 770.000 770.00

770.000 770.00

382.000 382.00

99.000 99.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.25 7,322.000 9,152.50

7,322.000 9,152.50

2,782.000 3,477.50

1,190.000 1,487.50

0004

EACHSIGN DAY
0004 

0002.55      7.50 1,334.000 10,005.00

1,334.000 10,005.00

1,840.570 13,804.28

443.080 3,323.10

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 2,668.000 22,678.00

2,668.000 22,678.00

2,742.080 23,307.68

887.660 7,545.11

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.08 109,000.000 8,720.00

109,000.000 8,720.00

0.000 0.00

0.000 0.00

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      225.00 110.000 24,750.00

110.000 24,750.00

66.000 14,850.00

22.000 4,950.00

0008

DAY FLAGGING
0008 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      325.00 45.000 14,625.00

45.000 14,625.00

33.000 10,725.00

11.000 3,575.00

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0030.90      110,645.00 1.000 110,645.00

1.000 110,645.00

1.000 110,645.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

1020.03      35.00 90.000 3,150.00

90.000 3,150.00

0.000 0.00

0.000 0.00

0011

EACHDELINEATOR,  TYPE III
0011 

1020.20      40.00 8.000 320.00

8.000 320.00

0.000 0.00

0.000 0.00

0012

EACHINSTALL CHEVRONS
0012 

1021.10      25.00 12.000 300.00

12.000 300.00

0.000 0.00

0.000 0.00

0013

EACHREMOVE DELINEATOR UNITS
0013 

1033.00      2,000.00 1.650 3,300.00

1.650 3,300.00

1.400 2,800.00

1.400 2,800.00

0014

STA ROADWAY GRADING
0014 

2001.03      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0015

TON GRAVEL SURFACE COURSE
0015 

2021.00      50.00 6.000 300.00

6.000 300.00

0.000 0.00

0.000 0.00

0016

EACHMAILBOX POST
0016 

8022.15      1.02 200.000 204.00

200.000 204.00

0.000 0.00

0.000 0.00

0017

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0037 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.02 26,060.000 26,581.20

26,060.000 26,581.20

27,021.340 27,561.77

12,733.810 12,988.49

0018

EACHHYDRATED LIME/WARM MIX ASPHALT
0017 

9002.10      36.28 200.000 7,256.00

200.000 7,256.00

0.000 0.00

0.000 0.00

0019

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0038 

9005.23      31.64 6,560.000 207,558.40

6,560.000 207,558.40

6,966.700 220,426.39

6,966.700 220,426.39

0020

TON ASPHALTIC CONCRETE, TYPE SPS
0018 

9005.75      36.28 25,860.000 938,200.80

25,860.000 938,200.80

27,016.340 980,152.82

12,733.810 461,982.63

0021

TON ASPHALTIC CONCRETE, TYPE SPR
0019 

9009.00      4.50 943.000 4,243.50

943.000 4,243.50

982.000 4,419.00

982.000 4,419.00

0022

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0020 

9010.50      49.20 200.000 9,840.00

200.000 9,840.00

5.000 246.00

0.000 0.00

0023

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0021 

9020.95      701.00 6.800 4,766.80

6.800 4,766.80

0.000 0.00

0.000 0.00

0024

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0039 

9021.12      668.00 209.920 140,226.56

209.920 140,226.56

175.528 117,252.70

175.528 117,252.70

0025

TON PERFORMANCE GRADED BINDER (52-34)
0022 

9021.13      701.00 886.040 621,114.04

886.040 621,114.04

787.214 551,837.01

371.901 260,702.60

0026

TON PERFORMANCE GRADED BINDER (64-34)
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      10.00 53.000 530.00

53.000 530.00

123.000 1,230.00

123.000 1,230.00

0027

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0024 

9053.00      2.25 32,760.000 73,710.00

32,760.000 73,710.00

31,500.000 70,875.00

17,100.000 38,475.00

0028

GAL TACK COAT
0025 

9110.01      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0029

HOURRENTAL OF LOADER, FULLY OPERATED
0026 

9110.02      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0027 

9110.03      40.00 50.000 2,000.00

50.000 2,000.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0028 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0029 

9111.00      50.00 1.000 50.00

1.000 50.00

0.000 0.00

0.000 0.00

0033

MGALWATER
0030 

9179.23      403.00 444.730 179,226.19

444.730 179,226.19

444.730 179,226.19

0.000 0.00

0034

STA COLD MILLING, CLASS 3
0031 

9179.35      5.50 890.000 4,895.00

890.000 4,895.00

859.000 4,724.50

859.000 4,724.50

0035

SY  COLD MILLING, CLASS 5
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.43      68.00 889.460 60,483.28

889.460 60,483.28

889.460 60,483.28

0.000 0.00

0036

STA COLD MILLING, CLASS 3

TYPE A

0033 

9185.76      9.00 890.000 8,010.00

890.000 8,010.00

0.000 0.00

0.000 0.00

0037

STA RUMBLE STRIPS, ASPHALT
0034 

9300.37      1.00 340.000 340.00

340.000 340.00

0.000 0.00

0.000 0.00

0038

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0040 

9300.38      1.00 55,454.000 55,454.00

55,454.000 55,454.00

83,861.850 83,861.85

49,428.900 49,428.90

0039

EACHRAP INCENTIVE PAYMENT
0035 

9300.52      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0040

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0036 

0020.00      2.00 0.000 0.00

500.000 1,000.00

1,372.500 2,745.00

1,372.500 2,745.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

Contracted 2,572,237.27

Current 2,573,237.27

In place 2,491,028.97

This Estimate 1,203,814.92

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,572,237.27

Current 2,573,237.27

In place 2,491,028.97

This Estimate 1,203,814.92


